

**Web ASSIST Articulation Maintenance  
Revised Schedule Overview  
May 1999 - Page # 1**

The following schedule represents the remaining activities for development of the new Web ASSIST Articulation Maintenance System. This schedule has been revised given delays resulting from the deployment of the Web ASSIST Curriculum Update System. The Coordination Site has reviewed this schedule with UC and CSU campus articulation officers. Some activities not directly related to the development of this new system are included as they will involve the time of ACS technical staff.

May-Jun 1999	Finalize F99 curriculum data, load data back into Revelation, enter error corrections
May-Aug 1999	Complete the development of the Articulation Data Entry Application
May-Aug 1999	Complete the development of Web ASSIST Maintenance Reports
Jun-Jul 1999	Install OpenClient software and test UC/CSU computers/connectivity to ACS Sybase database servers
Jun-Jul 1999	Determine specifications for UCOP TCA data maintenance
Jun 1999	Enter 1999-2000 IGETC and CSU GE data into Revelation and publish in Web ASSIST
Jul 1999	Distribute curriculum data (in Revelation) to UC/CSU Campuses (including Departments/Prefixes) so they can begin working on 1999-2000 articulation agreements
Jul 1999	Re-generate the password-protected sample Web ASSIST database for UC/CSU Campuses using F99 Curriculum data and error corrections
Aug 1999	Review the Curriculum Update System software for the W00 cycle
Aug 1999	Load Revelation curriculum data into Sybase for the W00 update cycle
Aug 1999	Load Revelation articulation data into Sybase for Campus Beta Test Sites
Sept 1999	ACS internal testing of Articulation Data Entry Application
Late Sept 1999	Articulation Data Entry training for Campus Beta Test Sites
Sept 6-24, 1999	W00 Curriculum Update Cycle
Oct 1999	Campus Beta Testing of the Articulation Data Entry Application and Maintenance Reports
Oct 4-29, 1999	S00 Curriculum Update Cycle
Nov 1999	Final cleanup of the Articulation Data Entry Application and Maintenance Reports
Nov 24, 1999	Final Revelation Data Collection
Dec 1999	Final Data Conversion from Revelation to Sybase
Early Jan 2000	UC/CSU Campus Articulation Data Entry Training
Jan 2000	Articulation Data Entry system on-line for UC/CSU campuses to begin using immediately after they attend training