

**Web ASSIST Articulation Maintenance System
Remaining Development & Deployment Tasks
April 2000 - Page # 1**

The following is a sequential list of remaining tasks to be completed for development of the new Web ASSIST Articulation Maintenance System.

1. Determine specifications for UCOP TCA data maintenance
2. Complete the development of the Articulation Data Entry Application
Including UCOP TCA data maintenance and all end-user documentation
3. Complete the development of Web ASSIST Maintenance Reports
4. Load Revelation articulation data into Sybase for ACS internal testing
5. ACS internal testing of the Articulation Data Entry Application
6. Load Revelation articulation data into Sybase for Campus Beta Test Sites
7. Articulation Data Entry training for Campus Beta Test Sites
8. Campus Beta Testing of the Articulation Data Entry Application and Maintenance Reports
9. Publish final data collection/training/transition schedule once Beta Testing indicates that the system is operating sufficiently
10. Final Revelation Data Collection
11. Final cleanup of the Articulation Data Entry Application and Maintenance Reports
12. Final Data Conversion from Revelation to Sybase
13. Finalize the configuration of production and maintenance databases and servers
14. UC/CSU Campus Articulation Data Entry Training
15. Articulation Data Entry system on-line for UC/CSU campuses to begin using immediately after they attend training